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1. CONTRACT ID CODE

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE

14 08/22/2017

4. REQUISITION/PURCHASE REQ. NO.
1300535030

5. PROJECT NO. (If applicable)

6. ISSUED BY CODE |N00014

OFFICE OF NAVAL RESEARCH
MARY HELEN DENT

MARY .DENT@NAVY, MIL

875 N. RANDOLPH STREET
ARLINGTON VA 22203

7. ADMINISTERED BY (If other than Item 6) CODE |N 66020

SCD-C

ONR REG ADMIN ATLANTA

ATLANTA REGION OFFICE

100 ALABAMA STREET SW SUITE 4R15
ATLANTA GA 30303-3104

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.

X))
ADVANCED TECHNOLOGY INTERNATIONAL

Attn: Chris Van Metre 9B. DATED (SEE ITEM 11)

315 Sigma Drive

mmervill 294
Summe e SC 29483 10A. MODIFICATION OF CONTRACT/ORDER NO.

X IN00014-14-D-0377
0002

10B. DATED (SEE ITEM 13)
08/21/2014

CODE 1G3VS8 FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[JThe above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers [Jis extended. [ ]is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing
Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by
virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase:
See Section G

$133,034.00

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

_CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)
X Unilateral Modification IAW FAR 43.103(b); Option to Extend the Term of the Contract FAR 52.217-9

E. IMPORTANT: Contractor is not. [Jis required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
The purpose of this modification is to exercise Option 2 (CLIN 0003); provide an increment

of funds in the amount of $133,034; realign $275,000 from CLIN 0002, SLIN 000202, ACRN AD
to CLIN 003, SLIN 000301, ACRN AD; and extend the period of performance under
N00014-14-D-0377-0002.

Except as provided herein, all terms and conditions of the document referenced in ltem 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Mary Helen Dent

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16C. DATE SIGNED

08/18/2017

(Signature of person authorized to sign) (Signature of Contracting Officer)

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

NSN 7540-01-152-8070
Previous edition unusable



Section B - Supplies or Services/Prices was revised as follows.

1 - Supplies or Services/Prices was revised as follows.

Table has been revised and now reads as follows:

Cost-Plus-Fixed-Fee CLINs/SLINs

Item/Sub Description Obligated |Estimated Fixed Fee Estimated Cost
Number Amount Cost and Fixed Fee
The contractor shall provide project
development and management for the Navy
0001 Shipbuilding and Advanced Manufacturing  |{$0.00 $2,297,479.00($129,684.00 |$2,427,163.00
Center of Excellence (NSAM COE) IAW the
attached SOW (Attachment 1). PSC AE33.
000101 Incremental Funding; ACRN AA; $350,000 [$350,000.00
000102 Incremental Funding; ACRN AB; $63,000 $63,000.00
000103 |Incremental Funding; ACRN AC; $250,000 ($250,000.00
000104 Incremental Funding; ACRN AB; $325,227 [$325,227.00
000105  |Incremental Funding; ACRN AB; $125,000 [$125,000.00
00106  |Incremental Funding; ACRN AC; $686,773  [$686,773.00
000107 Incremental Funding; ACRN AD; $75,000  |$75,000.00
000108 Incremental Funding; ACRN AD: $552,163 [$552,163.00
OPTION 1 (EXERCISED): The contractor
shall provide project development and
002 management for NSAM COE in accordance [$0.00 $1,703,215.00($66,966.00 |$1,770,181.00
with the attached Statement of Work
(Attachment 1). PSC AE33.
000201 Incremental Funding: ACRN AD: $200,000 ($200,000.00
000202 Incremental Funding: ACRN AD: $251,000 [$251,000.00
00203  |Cancelled $0.00
000204  |Incremental Funding: ACRN AF $575,000  $0.00
000205 Incremental Funding: ACRN AG: $125,000 [$125,000.00
000206  |Incremental Funding: ACRN AH $575,000  [$575,000.00
000207 Incremental Funding; ACRN AH: $500,000 [$500,000.00
000208 Incremental Funding; ACRN AH: $119,181 [$119,181.00
OPTION 2 (EXERCISED): The contractor
shall provide project development and
0003 management for the Navy Shipbuilding and g, $1,755,963.00(868,394.00 [$1,824,357.00
Advanced Manufacturing Center of
Excellence (NSAM COE) in accordance with
the attac
000301 Incremental Funding ACRN AD: $275,000  [$275,000.00
000302 Incremental Funding ACRN AH: $133,034  [$133,034.00
Total Amount $6,021,701.00

Section F - Deliveries and Performance was revised as follows.

1 - Deliveries or Performance was revised as follows.
Summary of Clause Changes:

Clause 0043 is incorporated as follows:
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ONR 0043 Period of Performance for Task Order

The research effort to be performed under CLIN 0001 shall be conducted from the date of the Task Order award through 21 Aug 2016.

Option 1 (EXERCISED) - The research effort to be performed under CLIN 0002 shall be conducted from the date of the option
modification award to 21 Aug 2017.

Option 2 (EXERCISED) - The research effort to be performed under CLIN 0003 shall be conducted from the date of option award to
21 Aug 2018.

If Option 3 is exercised, the research effort to be performed under CLIN 0004 shall be conducted from the date of option award
through twelve (12) months.

Section G - Contract Administration Data was revised as follows.

1 - Financial Accounting Data was revised as follows.

Table has been revised and now reads as follows:

. Obligated Obligated
ACRN ;‘St (;)flt‘zlr?ll:)u L Line of Accounting (LOA) Amount - This |Amount-
umber Action ACRN Total
1741319-W7KS-255-RA-G1G-0-068342-2D-01050-
AA 000101 000-ATCO $0.00 $350,000.00
000102, 000104, [1751319-W7KS-255-RA-G1G-0-068342-2D-01050-
AB 000105 000-ATCO $0.00 $513,227.00
AC 000103, 000106 1751319-W7KS-255-RA-G1G-0-068342-2D-01050- $0.00 $936.773.00
000-MSTO
000107, 000108,
AD 000201, 000202, 1761319 W3MT 255 00014 0 050120 2D 000000 $0.00 $1.353,163.00
A00003152268
000301
AE 000203 25500014 0 050120 2D 000000 A10003152268 $0.00 $0.00
1771319 W3MT 255 00014 0 050120 2D 000000
AF 000204 A100003152268 $0.00 $0.00
1771319 W3MT 255 00014 0 050120 2D 000000
AG 000205 A20003152268 $0.00 $125,000.00
000206, 000207, (1771319 W3MT 255 00014 0 050120 2D 000000
AH 000208, 000302 |A10003152268 $133,034.00 $1,327,215.00
Total Award Obligated Amount $4,605,378.00

ONR 0047* Allotment of Funds- Task Order-

(a) Tt is hereby understood and agreed that this task order (base and exercised options) will not exceed a total amount of $6,021,701;

including an estimated cost of $5,756,657 and a fixed fee of $265,044.

(b) CLIN 0001 will not exceed a total amount of $2,427,163; including an estimated cost of $2,297,479 and a fixed fee of $129,684.

This CLIN is fully funded.

(¢) CLIN 0002 will not exceed a total amount of $1,770,181, including an estimated cost of $1,703,215 and a fixed fee of $66,966.

This CLIN is fully funded.




(d) CLIN 0003 will not exceed a total amount of $1,824,357 including an estimated cost of $1,755,963 and a fixed fee of $68,394. The
total amount presently available for payment and allotted to CLIN 0003 of this contract is $408,034 including an estimated cost of
$392,737 and a fixed fee of $15,297. It is estimated that the amount allotted of $408,034 will cover the period from date of award

through 22 Oct 2017.

Except as modified herein, all other terms and conditions remain the same and unchanged under award number N00014-14-D-0377.
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